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Create Standard Project Definition

Purpose

Use this procedure to create the Standard project definition.
This Standard WBS will act as template for creating Operative Project.

Menu Path

Use the menu path(s) to begin the transaction:

e Logistics or Accounting -> Project Systems -> Basic Data -> Templates ->
Standard WBS -> Create

Transaction Code
CJ91
Hints

Press F1 for Help

Press F4 for getting input values
R — Required

O- Optional

C- Conditional

Procedure
1. Start the transaction using the menu path or transaction code.

SAP Easy Access
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SAP Easy Access

[#][+]

] = T

[ Financial Accounting
[ Financial Supply Chain Management
[ Contralling
.l Enterprise Controlling
Cl Strategic Enterprize Management
Cl Investment Management
= Froject Systermn
=~ 2y Basic Data
= i Templates
= 4 Standard WBS
) C.191 - Create
f CJ92 - Change
) .93 - Display
b [ Standard MNetwark
I [ Standard Milestone
I [ Metwork Parameters from Sales Order
ISEJ CECHM - Models for Easy Cost Planning
[» [ Master Data
[ [ Tools
I [ Project
I [ Dnenments

Go to transaction CJ91
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Create Std. WBS: Initial Screen

|[H] Qpen numkber |

Std. project def. M-a001

Froject Profile EFILMO1 EPIL Fraj Prof— Metal ProjiE

Template

Froject def.
Std. project def.
[]Template Profile Dats

I= /]
Start value M-oae
Finish value M-99949
| Search strategy
® Find next open number
() Find number after last assignd
Proposed M- BEE
Field Name R/O/C | Description
Project Definition R Project Definition is the unique number
assigned to identify the project. Enter Project
Definition
Select the ‘Find the next open number ‘
System will propose the next open number
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Project Profile R Project Profile contains default values and
control parameters for processing the objects in
the project systems.

Select the appropriate project profile from drop
down.

Description R Project description describes the Project

Organization R Controlling Area, Company Code,

Element By default from Project Profile

Proj.currency R By default from Project Profile

Factory Calendar, R By default from Project Profile

Time Unit

Budget Profile, R Budget Profile Controls Budgeting.

Planning Profile

By default from Project Profile

Press enter.

Create Std. WBS: Project def. Basic Data

Project Def.

M-00aa1

Std Project Template for Steel Project

Basic data mﬁ. Administration

Froject Profile

Budget FProfile
Flanning profile
Fayrment plan profile

Interest Profile
Imiestment profile
Fesults Analysis key
Simulation profile

Save the Project definition

System will give messag

FPartherDetermProced.

EPILMO1 EPIL Proj Prof — Metal Projif®

EPILA1
EFILA1
nEaaat

Ecanagt

2/

Transfer to proj.def
[]50iPS azsignmnt
Planning dates
Mletwark profile
WHBS scheduling prof.

|[«I[+]

EFQOEAZ
epeiejofeyefafepeie)

Calc. with act.
Sched. scenario
Flan.methibasic
Flan.mettifc st
Metwork asst

e @ Froject M-0001 is being created

1

1 Bottom-up scenal®
2| Bottorn-up (taking d
2| Bottarn-up taking o
2| ForWwBS element
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Create Standard WBS

Purpose

Use this procedure to create the Standard WBS.
This Standard WBS will act as template for creating Operative Project.

For future projects with the same structure, you can use standardized work breakdown
structures as a template to create operative work breakdown structures.

Menu Path

Use the menu path(s) to begin the transaction:

e Logistics or Accounting -> Project Systems -> Basic Data -> Templates ->
Standard WBS -> Change CJ92

Transaction Code

CJ92

Change Std. WBS: Initial Screen

Std. project def.
Standard WHBS Element

M-06oa1

Enter the standard project definition created and press enter or Choose &b.
The WBS element overview screen appears. Here you can enter details of the WBS

elements.
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Change Std. WBS: WBS Elements - Descriptions

Praj. def. M-0a1

Std Project Template for Steel Project

m Assignments i Responsibilities i Caontral i Chigr.

1

Choose E save

System will give message

@ Project M-0001 is being changed

5 |Lev |wBS elerment |Description |short 1D [Typ |Pri |50 |PE  Jacct [Bin |
=1 m-0001 EPC Project M-B081 ] ]
- |®l2 moooi-E Engineering Phase  M-0081-E | |
B f-0001-P Procurement Phase M-oodt-p ] I
_'EIE -0001-C Caonstruction Phase M-o0e1-. I Il
| @ | moooiccov (Coke Oven Battary M-0081-C-COov m m
| @ mooor-comm (common M-0081-G-CHM m ]
[ L]
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Delete Standard WBS

Enter a number for the standard WBS and choose Structure.

Select the WBS elements you want to delete.

Choose .

|E7

|@

]

Standard WBS  Edit Goto WBS elernent  Details Extras  Systern  Help

TH @@ SR ahoas FE @

Qw

Change Std. WBS: WBS Elements - Descriptions

Froj. def. M-08E1

Std Project Template for Steel Project

m Asslgnments . Responsibilities . Confrol - Over.

5 ILev IWES element Description Short 1D ITvp IFH ISu IPE IAE|
T m-o001 EFC Froject H-0081 0O | k=
_EZ M-0001-E Engineeting Phase M-0081-E O EE‘
] & -0001-P Procurement Phase M-ooat-F O | b
_E2 W-0001-C Gonstruction Fhase I-0081-C O F
|| 3 m-ooo1-c-cov Coke Oven Battary H-0081-C-COv [ml
[ & wooar-comm Comman M-B881 -C-CHA e
L Ok
Tk ot
1k O
B ot
Tk Ok
1 h Ole
Bl Ok
1 o | e
1 O | [
1 O | B
Ejn] [«

‘Deletel

I oz F| sreceqas | Mg |

7

I Start| & (~ **||fE change Std. wBs: WB... [ Project Builder: Project ... | M Zap's screen grabber &8 SAF Library - Struckures ..
3 H g H

I=

E

1 standard WBS elements

9 will be deleted

YRS

| Mo |% cancel |

The selected standard WBS elements are physically deleted from the data base.
Save by clicking H.

= = =r-wy s
| #52) 2. master Data -std we... | 2] UT-e5.01.01 Standard T"m Lo =
ap'c oor
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Create Standard Network

Purpose

Use this procedure to create the Standard Network.
This standard network will be used when creating other standard networks or operative
networks

Menu Path

Use the menu path(s) to begin the transaction:

Logistics or Accounting -> Project Systems -> Basic Data -> Templates ->
Standard Network -> Create CNO1

Transaction Code

CNO1

Vol LugisuLa
= 4 Accounting
Cl Financial Accounting
[ Financial Supply Chain Management
] Controlling
| Enterprise Controlling
Cl Strateqic Enterprize Management
L Investment Management
| Project System
= | Basic Data
7 i Templates
= i Standard WES
e CJ91 - Create
) CJ92 - Change
2 CA93 - Display
= 4 Standard Metwork

= = = = = =

i) CHOZ - Change
i CHO3- Display

Go to transaction
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Standard Network Create: Initial Screen

Profile
Std netwark

ke date

pe. oy . 2610

Enter network Profile from drop down & key date. Press enter. Standard Network
Header Screen Appears

Entry Data

Field Name R/O/C | Description

Network Profile R Network Profile from dropdown
Key Date R

The key date determines from what point on the
standard network is valid. The suggested value for the
key date is the current date. If you enter a future date
as the key date, the standard network is not available
prior to this date. If you want to change the standard
network, enter this key date (or a different date in the
future). The changes will take effect on the key date.

Network Description | R

Description which describe network

Project Profile

R Project Profile contains default values and control
parameters for processing the objects in the project

systems.

Select the appropriate project profile from drop down.
Network usage R Area in which it can be used. Select 1 as universal
Network Status R Status of Network, Created or Released
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Standard Network Create: Standard Network Header

|£ Alternatives || Activities ||cﬁ Metwork components ||£ Chjects |

Std Metwork Filing Metwark
Alternative 1
Header Diata
Metwark usage 3 Universal =
FPlanner graup
Metwork status 1 Created =
Std WBE element
Fredefined plnt
Choose Hsave.
I= /|
@ Standard network 10000000 is updated
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Maintain Network Activities

Purpose

Use this procedure to create the Standard Network Activities.

This standard network will be used when creating other standard networks or operative

networks

Menu Path

Use the menu path(s) to begin the transaction:

Logistics or Accounting -> Project Systems -> Basic Data -> Templates ->

Standard Network -> Change CN02

Transaction Code

CNO2

Go to transaction

Standard Network Change: Initial Screen

2 slternatives || &3 Activities |

Std netwaork

key date

Alternative

100060306

BE. a7 . 2610

Standard Network Change Overview screen appears.

Enter short text, Normal Duration & Plant

Standard Network Change: Operation Overview

|@ Elements | |ﬁ Activity companents | |£ Ohjects | |£ Alternatives

Std network

Int. Processing

10008088

Filing Metwork:

Ext Processing . Frimary Costs . Total

[ [activity

|N |F'e |Usage|Ex |F'ri H

no1o
noz2o
0o3n

|Opr. short text |N0rm |N |W0rk |U |W0rk ce |Plant|8tdte}d |C |Activity |Elus.Process |F |Interna|
Piling e Dy H 1011 1 EA

Dy H a Ef

Dy H 0 Ef
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System will give information as

=

@ Standard netwark 10000000 is updated

Assign Standard WBS to Standard Network

Go to transaction code CNO2

Enter standard WBS as created above & Save

Standard Network Change: Operation Overview

|'-E‘ Elernents ||ﬁ Activity components ||£ Objects ||£ Alternatives

Std netwark 1epE00a0

Piling Metwark

Ext. Processing Primary Costs Total

[ acti |opr shorttext

|N0rm |N |W0rk

[ Jworkce |Plant|Stdtest [¢ |StdwBS element

I

BA10 [Piling 100 DAY H 1011 B M-0R01-C-COY

nEzZo DAY H 0

(e eee] DAy H i
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